
JOB 16441-2R DAILY REPORT ™ D.JO., 2001-02-039 

BAYONNE BARREL & DRUM: REPORT # 115 

Q-S.C. JOE COSENTINO/ CHARLIE FITZSIMMONS DATE: 03/02/95 
RJVL M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample^ haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 40 s 

WORK PERFORMED TODAY BY OHM: 
* Concluded the decontamination of the power pack and drum shredder, OHM had an OTR & a 
dropdeck on site by 1300 hrs. as well as a 30 ton crane to pick and place these components on 
the truck. This task is concluded by 1430 hrs. and truck departs for Findlay, Ohio. 
* Began the bulking of waste stream # 20 (Org/lnorg/Sol) today. 
* Further concluded is the bulking of 6 drums of Fl/Org/Sols, 5 drums of Aq/Liqs, 1 drum of Org/Li 
Inorg/Sol, 3 drums of Fl/Org/Liq, 6 FlOrgSol and 1 ClOrgSol. 
* Chemist concludes all haz-cats and assembles samples for disposal analytical. 
* Poly E-drums in the Southwest corner of site where reviewed for potential liquids inside, 
12 drums are condensed from several similar drums containing low pH's, these drums are set 
inside building # 1 to be logged in only. 
SUBCONTRACTOR SERVICES PERFORMED: 
* National Crane arrive on site at 1300 hrs. with a 30 ton crane for the pick of the drum shredder 
it's components. 
* Integrated Labs, are sent two 1-qt, samples for disposal analytical parameters. (WST# 20) 
Further four qts. from T-9 (WST# 22). 
* One 40mil. sample to Findlay Lab. for PCB screen on drum # D-624 ( Bulked oil substance) 
EXCEPTIONS / UNUSUAL CONDITIONS: 
* Steve Banks and Clayton Mathis both had Physicals this morning, both back on site by 1130 hrs 
* Six poly overpacks are brought up with the truck today for the acid drums that are not in drums 
appropriate for shipping, these acid drums will be overpacked tomorrow. 
* Clay Duffel departs site early today to work with accounts payable in house, Clay will obtain 
some invoices for payment that pertain to this project. 
CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 

DOCUMENTS SUBMITTED: 

COMMENTS: 
* R.M. arrives on site at 1030 hrs. this morning. 
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RESOURCE MANAGEMENT FORECAST 
RESPONSE MANAGER: M.R.ELLIS 

PROJECT # 16441-2R 

Current Week Week Starting Week Starting Week Starting Week Starting 
Personnel 02/27/95 03/06/95 03/13/95 
Supervisors 1 1 
Equipment Oper. 
Foremen 2 1 
Recovery Techs. 3 3 
Chemists 1 
Sample Techs. 1 1 

" PCTs 1 1 1 
Health & Safety 
Engineering 
T & D Coordinator 1 1 

Vehicles & Trailers 
Vans 2 1 
Pickups 1 1 
Trucks / Box / Stake 1 
Decon Trailer 1 demob 
Lab Trailer 1 demob 
OTR / Dropdecks 1 1 

Heavy Equipment 
Track Hoes 1 demob 
Track Loaders 
Dozers 
Rubber Tire Loaders 
Grapplers 1 demob 
Drum Shredder demob 
Power Pack demob 

White Iron 
Holding Tank (3-K) 1 1 1 1 1 

Rental Equipment 
Office Trailers 2 2 2 2 2 
Porta - Jons 2 2 3 3 2 
Culligan (H20/Refridg) 2 2 2 2 2 
Copiers 1 1 1 1 1 
Computers 3 2 2 
Printer HP Lazer ill 1 1 1 1 1 
Uni - Loader / Bucket 1 demob 
Non-Haz Dumpster 1 1 1 1 1 
Generator 17 KW demob 
Chop Saws demob 
Steam Cleaner 1 demob 




